
Project: 2003 05

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.9 $1.5 $2.3 $2.5 $2.4 N/A N/A N/A

Real Estate $0.0 $8.3 $8.4 $9.3 $8.3 N/A N/A N/A

Construction $0.0 $32.6 $30.3 $33.6 $32.6 N/A N/A N/A

Totals $0.9 $42.4 $41.0 $45.4 $43.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 14     VIROQUA - WESTBY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs have remained nearly constant 

• This project was enumerated in the Budget, not through the TPC process 
• Minimal changes have occurred: 

o Current estimate includes Community Sensitive Design 
o Current estimate includes construction delivery 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have remained within budget 
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